GANTT CHART

A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

PROJECT TITLE	FreeLancing Website	COMPANY NAME	[Company's name]
PROJECT MANAGER	Aakash,Ashish,Sagar,Shubham,Sarin,Pradeep	DATE	3/6/18

0%

	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**Front-end Development**					
1.01	Home Page	Shubham & Ashish	10-Sep-2018	14-Sep-2018	5	0%
1.02	Login/Signup	Shubham & Pradeep	10-Sep-2018	14-Sep-2018	5	0%
1.03	Forget Password	Shubham & Pradeep	10-Sep-2018	14-Sep-2018	5	0%
1.04	User Profile	Sarin & Pradeep	15-Sep-2018	19-Sep-2018	5	0%
1.05	User Settings Page	Sarin & Pradeep	20-Sep-2018	26-Sep-2018	7	0%
1.06	User's Profile Searching Page	Shubham & Ashish	20-Sep-2018	26-Sep-2018	7	0%
1.07	Project Posting Page	Shubham & Sarin	2-Oct-2018	4-Oct-2018	3	0%
1.08	Project Searching	Pradeep & Ashish	3-Oct-2018	5-Oct-2018	3	0%
1.09	Project Recommending System(Feed)	Shubham & Pradeep	6-Oct-2018	11-Oct-2018	6	0%
1.1	Task Info Page	Sarin & Ashish	8-Oct-2018	12-Oct-2018	5	0%
1.11	Applicant Selection Page	Shubham & Sarin	14-Oct-2018	16-Oct-2018	3	0%
1.12	Notification System UI	Sarin & Pradeep	16-Oct-2018	19-Oct-2018	4	0%
1.13	Task tracking System UI	Shubham & Ashish	20-Oct-2018	21-Oct-2018	2	0%
1.14	Ratings Page	Sarin & Pradeep	22-Oct-2018	24-Oct-2018	3	0%
2	**Backend Development**					
2.01	Django Setup	All	10-Sep-2018	10-Sep-2018	1	0%
2.02	Mysql-Django setup	All	11-Sep-2018	13-Sep-2018	3	0%
2.03	Model making	Aakash & Ashish	10-Sep-2018	17-Sep-2018	8	0%
2.04	Creating Users	Sagar	10-Sep-2018	17-Sep-2018	8	0%
2.05	Login/Signup (Controller)	Sagar & Shubham	17-Sep-2018	20-Sep-2018	4	0%
2.06	Forget Password (Controller)	Sagar & Shubham	21-Sep-2018	26-Sep-2018	6	0%
2.07	User Searching (Controller)	Sagar	23-Oct-2018	27-Oct-2018	5	0%
2.08	Projects Feed (Ranking Relevant Projects)	Aakash & Sagar	2-Oct-2018	9-Oct-2018	8	0%
2.09	Applicant Selection (Ranking Relevant Applicants)	Aakash & Sagar	10-Oct-2018	17-Oct-2018	8	0%
2.1	Project Searching (Controller)	Aakash	19-Oct-2018	22-Oct-2018	4	0%
2.11	Notification System (Controller)	Aakash & Sagar	23-Oct-2018	28-Oct-2018	6	0%
2.12	Task tracking System (Controller)	Aakash	29-Oct-2018	6-Nov-2018	8	0%
2.13	Ratings (Controller)	Aakash & Ashish	7-Nov-2018	12-Nov-2018	6	0%
3	**Database**					
3.1	Web Scraping	Sagar	18-Oct-2018	22-Oct-2018	5	0%
3.2	Data Filtering	Shubham & Ashish	21-Oct-2018	24-Oct-2018	4	0%
3.2	Data population	Shubham & Ashish	25-Oct-2018	28-Oct-2018	4	0%
4	**Deployment**					
4.1	AWS account setup	Aakash & Sagar	12-Nov-2018	13-Nov-2018	2	0%
4.1	Configuring Django Project with Elastic Beanstalk	Aakash & Sagar	14-Nov-2018	16-Nov-2018	3	0%
4.2	Deploy the site with EB CLI	Aakash & Sagar	17-Nov-2018	19-Nov-2018	3	0%
5	**Integration**					
4.1	Front-end & Backened	Unassigned			0	0%
4.4					0	0%

Timeline months: SEPTEMBER, OCTOBER, NOVEMBER
Week columns: 10/9/2018, 17/9/2018, 24/9/2018, 1/10/2018, 8/10/2018, 15/10/2018, 22/10/2018, 29/10/2018, 1/11/2018, 8/11/2018, 15/11/2018, 22/11/2018, 29/11/2018