GANTT CHART

Smartsheet Tip -

A Gantt chart's visual timeline allows you to see details about each task as well as project dependencies.

 PROJECT TITLE
 FreeLancing Website
 COMPANY NAME
 [Company's name]

 PROJECT MANAGER
 Aakash,Ashish,Sagar,Shubham,Sarin,Pradeep
 DATE
 3/6/18

0%								SEPTEMBER					остов	R						NOVEMBER			
	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	10/9/2018	17/9/2018		24/9/2018						29/10/2018	1/11/2018	8/11/2018	15/11/	2018	22/11/2018	29/11/2018	
							10 11 12 13 14 15 1	6 17 18 19 20 21	22 23 24 25	26 27 28 29 30	1 2 3 4 5 6 7	8 9 10 11 12	13 14 15 16	17 18 19 20 21	22 23 24 25 26 2	7 28 29 30 31	1 2 3 4 5 6 7	8 9 10 11 12	13 14 15 16 17 18	19 20 21 22	23 24 25 26 27	28 29 30 31 32	
	Front-end Development																						
	Home Page		10-Sep-2018			100%				M													
	Login/Signup	Shubham & Pradeep		14-Sep-2018	5	100%																	
	Forget Password	Shubham & Pradeep		14-Sep-2018		50%				D													
	User Profile	Sarin & Pradeep		19-Sep-2018	5	100%																	
	User Settings Page	Sarin & Pradeep		5-Oct-2018	5	0%				T													
	User's Profile Searching Pag			5-Oct-2018	4	0%																	
	Project Posting Page	Shubham & Sarin		8-Oct-2018	5	0%				R													
	Project Searching	Pradeep & Ashish	4-Oct-2018	8-Oct-2018	5	0%				М													
1.09	Project Recommending System(Feed)	Shubham & Pradeep	8-Oct-2018	11-Oct-2018	4	0%																	
1.1	Task Info Page	Sarin & Ashish	8-Oct-2018	12-Oct-2018	5	0%																	
1.11	Applicant Selection Page	Shubham & Sarin	14-Oct-2018	16-Oct-2018	3	0%																	
1.12	Notification System UI	Sarin & Pradeep	16-Oct-2018	19-Oct-2018	4	0%																	
1.13	Task tracking System UI	Shubham & Ashish	20-Oct-2018	21-Oct-2018	2	0%																	
1.14	Ratings Page	Sarin & Pradeep	22-Oct-2018	24-Oct-2018	3	0%																	
2	Backend Development																						
2.01	Django Setup	All	10-Sep-2018	10-Sep-2018	1	100%				м													
	Mysql-Django setup	All	11-Sep-2018	13-Sep-2018	_	100%																	
	Model making	Aakash & Ashish	10-Sep-2018	17-Sep-2018	_	100%				D													
2.04	Creating Users	Sagar		17-Sep-2018		100%																	
	Login/Signup (Controller)		17-Sep-2018	20-Sep-2018		100%				т													
2.06	Forget Password (Controlle	r) Sagar & Shubham	21-Sep-2018	26-Sep-2018	6	0%				E													
2.07	User Searching (Controller)	Sagar	23-Oct-2018	27-Oct-2018	5	0%				R													
2.08	Projects Feed (Ranking Relevant Projects)	Aakash & Sagar	2-Oct-2018	9-Oct-2018	8	0%				м													
2.09	Applicant Selection (Rankin Relevant Applicants)		10-Oct-2018	17-Oct-2018		0%																	
2.1	Project Searching		19-Oct-2018		4																		
	(Controller) Notification System	Aakash		22-Oct-2018		0%																	
2.11	(Controller)	Aakash & Sagar	23-Oct-2018	28-Oct-2018	9	0%																	
2.12	Task tracking System (Controller)	Aakash	29-Oct-2018	6-Nov-2018	8	0%																	
	Ratings (Controller)	Aakash & Ashish	7-Nov-2018	12-Nov-2018	6	0%																	
3	Database																						
3.1	Web Scraping	Sagar	18-Oct-2018	22-Oct-2018	5	0%																	
	Data Filtering	Shubham & Ashish		24-Oct-2018	4	0%																	
	Data population	Shubham & Ashish		28-Oct-2018	4	0%																	
4	Deployment																						
4.1	AWS account setup	Aakash & Sagar	12-Nov-2018	13-Nov-2018	2	0%																	
	Configuring Django Project		14-Nov-2018			0%																	
	with Elastic Beanstalk Deploy the site with EB CLI		17-Nov-2018			0%																	
5	Integration									iiiii													
4.1		Unaccianed			0	09/																	
	Front-end & Backened	Unassigned			0	0%																	
1.4					0	0%																	